
GULFCO FACT SHEET 
 

TOPIC 

Approach for proceeding with Gulfco Site 

 

REQUESTED ACTION   
Concur with approach 

 

BACKGROUND INFORMATION 

EPA and the Gulfco PRPs held a conference call on 2/8/09 to discuss the path forward. 

 

CURRENT STATUS 

The Gulfco PRPs are performing the RI/FS, which is about 75% complete. 

 

FUTURE/PROPOSED APPROACH 

 Negotiate a time-critical removal AOC for the above ground storage tanks in the 

southern area; include recovery of past/future costs.  PRPs perform the removal. 

 PRPs continue RI/FS required by the UAO. 

 Perform an “early” southern area RI/FS for soil, sediment, & surface water – southern 

OU (excludes ground water) meeting requirements (except schedule) of the UAO, for 

approval.  This “early” RI/FS will provide information for a southern OU ROD.  

PRPs provide a schedule for this work for planning purposes only.  The early RI/FS 

will not trigger UAO requirements since its being done outside of the UAO.   

 PRPs will place institutional controls (ICs) for the southern OU as necessary based on 

a commercial/industrial land use scenario & to restrict ground water use until a 

decision (ROD) is completed for the rest of the Site (i.e., ground water & the northern 

area). 

 Issue a southern OU ROD based on “early” RI/FS findings.  With any necessary ICs 

are already in place, then the ROD may be a no-action ROD assuming no 

unacceptable risks & no other issues. 

 Performance of an “early” southern OU RI/FS and placement of any institutional 

controls would not be required in the AOC – a RI/FS it is already required by the 

UAO, and ICs, if necessary, will support the issuance of a no-action ROD. 

 Do a partial delisting for the southern OU after necessary actions are done. 

 Complete the RI/FS required by the UAO.  The “early” southern OU RI/FS will be 

included in the site-wide RI/FS – no duplication. 

 

PURPOSE 

Allow deletion & reuse of the southern area while the ground water investigation is 

continuing.  The ground water is expected to take significantly longer since DNAPL may 

have contaminated a number of deeper water zones (two uppermost zones are now 

known to be contaminated). 

 

CONTACT/TELEPHONE NUMBER 

Gary Miller (5-8318)  Carl Bolden (5-6713) 

Barbara Nann (5-2157) Barbara Aldridge (5-2712) 

Rita Engblom (5-8341) 
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